


Excerpt from the June 2002 PAC Recommendations 
 
 
Run II 
 
 Run II is the most important component of the Fermilab research program, and 
much of the Aspen meeting was devoted to reviewing the status and plans for the 
accelerator complex and the D0 and CDF detectors.  In preparation for the meeting the 
Committee reviewed updates from the collaborations on their current operations and their 
Run IIb upgrade plans, including answers to questions posed in the April PAC report.  
Additionally, the Committee received reports from the Technical Review Committee 
(TRC), chaired by Jim Pilcher, and the Director’s Review Committee (DRC), chaired by 
Ed Temple.  During the Aspen meeting the Committee heard reports from the Beams 
Division on Run IIa accelerator performance and the Run IIa and Run IIb luminosity-
improvement programs, and from the “132-ns” committee, chaired by David Finley, on 
bunch-spacing options for future Tevatron running.  Status and planning for Run II 
computing were described in a written report received from the Run II Computing 
Review Committee, chaired by Ian Bird, and a summary presentation in Aspen from the 
Computing Division. 
 
 The Committee congratulates the Beams Division for the recent improvement in 
Tevatron luminosity and for the sharpened focus on the challenge of meeting Run II 
luminosity goals.  This is the single most critical ingredient for the success of the 
Laboratory’s program, and the Committee looks forward to hearing of continuing rapid 
progress in the near future. 
 
 Maintaining the capabilities of the CDF and D0 detectors throughout the run is 
also essential for the success of Run II.  The development of upgrade plans that will 
ensure adequate performance, while meeting the rigorous schedule and fiscal constraints 
that the Laboratory faces, has been a major challenge.  While the Committee believes that 
this challenge has not yet been completely met, it also recognizes the necessity to proceed 
toward a full baseline review of the projects by late summer.  On this basis, the 
Committee recommends Stage I approval for the CDF and D0 Run IIb upgrade projects.   
 
 Because of the complexity of the projects and the schedule and budgetary 
challenges, it is necessary to explain exactly what the recommendation of Stage I 
approval signifies in this case.  The Committee enthusiastically endorses the physics 
goals of Run IIb and acknowledges the necessity of maintaining the capabilities of all of 
the detector subsystems included in the upgrade projects.  It is not possible at this time, 
however, to approve a specific and detailed plan for every one of these upgrades.  In the 
sections that follow we have classified each upgrade component in one of three ways.  
The silicon detectors for both experiments are clearly essential and have sufficiently well-
defined scopes, budgets and schedules to proceed to a baseline review.  Some other 
systems are judged not yet to be in this state, but are sufficiently close that they can be 
ready for a baseline review on the late-summer timescale.  A few upgrade components 
are simply not well enough defined for detailed baseline review at this time.  This is 
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either because the scope of the upgrade has not yet been convincingly and quantitatively 
established, or because the collaboration has not yet made all of the necessary technical 
decisions to present a fully defined project.  This third category poses a special challenge.  
Since the success of Run IIb may depend on these items, they cannot be excluded from 
the overall upgrade projects.  Since they are not completely defined, however, they 
cannot yet be baselined in the traditional sense.  The Committee encourages the 
Laboratory to work with the collaborations to include all of these upgrade components in 
the project baseline, but with specific conditions to be met before they can proceed to 
construction.  The Committee proposes that the Laboratory include these items on an 
“authorize-as-required” basis, with funding held in a “trust fund” until determination is 
made that the scope of the project satisfies the requirements, and that the project is ready 
to proceed and is compatible with available resources and schedule. 
 
 With this somewhat unconventional recommendation, the Committee highlights 
the continuing importance of the TRC and the DRC.  These panels have already provided 
essential guidance to the collaborations.  They will play critical roles in the preparation 
for the baseline review during the next few months.  Once projects are authorized, these 
bodies and the Laboratory’s Project Management Group should provide continuing 
oversight and monitoring of progress relative to milestones.  Upgrade components 
identified as not yet ready for authorization to proceed should be subjected to technical, 
cost and schedule reviews equivalent to full baseline reviews before authorization is 
granted. 
 
 In this report, the Committee endorses the recommendations of the TRC and 
DRC.  No independent technical review has been attempted.  The Committee’s comments 
should be seen as highlighting observations and recommendations made by those panels 
and suggesting steps that can be taken to prepare for upcoming reviews. 
 
 The remainder of this report provides (A) a brief discussion of the physics 
opportunities that establish Run II as the Laboratory’s top priority; (B) specific comments 
on the CDF and D0 Run IIb silicon upgrades; (C) assessments of the non-silicon upgrade 
components; (D) comments on the Run IIa and Run IIb luminosity programs and the 
related issue of Tevatron bunch spacing; and (E) brief comments about Run II Off-Line 
Computing.  
 
 
(A)  Physics of Run IIb 
 
 The Tevatron will be the world's energy frontier collider until the advent of the 
LHC.  Run II will be the first comprehensive search for the new physics of the TeV 
energy scale.  Strong theoretical arguments and experimental hints point towards new 
physics associated with electroweak symmetry breaking and the Higgs boson.  This new 
physics could take the form of supersymmetry, new dynamics, or even extra dimensions 
of space.  Understanding the new physics of the TeV scale is the key step towards 
attacking the most interesting and profound questions of our field, including the 
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unification of forces, the “DNA of matter” that explains its rich flavor structure, the 
nature of dark matter and dark energy, and the evolution and origin of the universe.  
 
 Run IIb offers the extraordinary opportunity to discover the Higgs boson 
predicted by the Standard Model or its minimal supersymmetric extensions (MSSM).  As 
shown in Figure 1, precision electroweak data, which are sensitive to virtual effects of the 
Higgs, strongly favor a Higgs boson lighter than about 200 GeV.  Indeed the best fit mass 
is somewhat less than the current lower bound of 114 GeV obtained by the Higgs 
searches at LEP.  The LEP experiments themselves reported several candidate Higgs 
events with masses close to 115 GeV.  Furthermore, in the MSSM extension of the 
Standard Model, there is a hard theoretical upper bound of 135 GeV on the mass of the 
lightest Higgs.  All of these considerations make the Higgs mass range 115 GeV < MH < 
200 GeV of extreme interest. 
 

       

 Figure 1 Figure 2 

 
 Figure 2 shows the projected combined sensitivity of the CDF and D0 Run II 
detectors for a Standard Model Higgs boson (M. Carena et al., “Report of the Tevatron 
Higgs Working Group,” (arXiv:hep-ph/0010338).  With 10 fb-1 of integrated luminosity 
per detector, almost the entire Higgs mass range from 115 GeV to 200 GeV can be 
excluded at the 95% confidence level.  With the same 10 fb-1, a Higgs boson can be 
discovered at the 3-sigma level for the mass range 115 to 130 GeV, and in a higher mass 
window of 160 to 170 GeV.  With 15 fb-1 of integrated luminosity, 5 sigma discovery and 
study of the Higgs boson properties become possible in the mass range near the LEP 
bound. 
 
 As noted by the recent HEPAP subpanel: “Discovery of the Higgs would be a 
revolutionary step for particle physics.”  In the lower part of Higgs mass range, the 
Tevatron experiments would observe the Higgs in WH and ZH associated production, 
channels which are very challenging for the LHC experiments.   
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 Even non-observation of the Higgs in Run IIb would be a result of extreme 
importance.  If the Higgs is not observed, 95% CL exclusion over the mass range 
required by the electroweak precision data would put the Standard Model in crisis.  This 
is especially so since the Run II measurements of the W and top masses may tighten the 
precision electroweak constraints.  If the Higgs is not observed, supersymmetry in the 
form of the MSSM will be excluded at the 95% CL or better over all but a tiny sliver of 
its parameter space.  
 
 While the Higgs search is not the only important physics opportunity for Run IIb, 
it is the one for which high-luminosity running is absolutely essential, since Higgs 
sensitivity begins for integrated luminosities above about 2 fb-1 per experiment, and 
requires a minimum of 10-15 fb-1 to accomplish the goals outlined above.  
 
 A Higgs search also makes stringent requirements on the performance of the D0 
and CDF detectors.  The Higgs search relies on the associated production channels WH 
and ZH, with the W decaying leptonically and the Z decaying to neutrinos.  For Higgs 
mass less than 135 GeV, a Standard Model Higgs decays predominantly to bb .  The 
corresponding discovery signatures suffer from large backgrounds as a result of a variety 
of Standard Model processes.  The detectors will need excellent b-tagging efficiencies 
(since the Higgs decays mostly to bb ), excellent bb  dijet mass resolution (since the 
Higgs signal is on top of a large Standard Model background), excellent tracking 
capabilities (needed for the dijet mass resolution and to trigger on WH associated 
production), and excellent missing energy resolution (to detect ZH associated production 
where the Z decays to neutrinos).  For Higgs mass greater than 135 GeV, the Higgs 
decays predominantly to WW*, requiring sensitivity to dilepton channels. 
 
 All of these capabilities must be maintained in the context of the challenges of 
running at high luminosities.  Triggering poses special challenges.  The triggers must be 
highly efficient for the signal events, while maintaining strong rejection power against 
backgrounds and fakes, despite the high rates and high occupancies.  In addition to a 
number of Higgs signal channels, the trigger menus must also allow the collection of data 
samples for calibration and for study of the irreducible Standard Model background 
processes.  
 
 The Committee notes that these same capabilities will allow CDF and D0 to 
explore other new physics targets that may be discovered in Run II.  This is especially 
true for possible discoveries of super-partner particles, of new physics associated with 
top, and of evidence for extra spatial dimensions.  While 2-4 fb-1 may well be enough 
integrated luminosity to make such discoveries, Run IIb will be essential to follow up and 
study the new physics, and to search for other new physics in related channels. 
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(B)  Run IIb Silicon Upgrades 
 
1.  Introduction 
 
 The silicon upgrades are driven by the dominance of the bb  decay mode of the 
Higgs in the mass range to be probed and the expectation that the current silicon detectors 
cannot survive beyond the first 4-5 fb-1 integrated luminosity of Run II.  The preeminent 
role of b-vertex reconstruction for Higgs discovery puts a heavy burden of performance 
and reliability on the silicon vertex detectors for Run IIb, and this in turn has led to 
ambitious designs that dominate the cost and schedule of the Run IIb upgrades.  
 
2.  Key Issues 
 
 The DRC met in April and the TRC reconvened by phone in May to review 
schedule, budget, and technical issues.  The Committee has received all reports and 
responses from these meetings, as well as detailed responses from each collaboration to 
the Committee's April report.  The Committee has not attempted to repeat the technical 
evaluations but takes this opportunity to call attention to the key issues.  
 
a)  Procurement 
 

• The Committee notes with great pleasure the report of SVX4 arrival and 
encouraging initial results.  This is a very significant milestone.  

 
• Both CDF and D0 have achieved significant reductions in the sensor price. 

 
• D0 has experienced delay in obtaining sensors, apparently due in part to 

procurement delays at Fermilab and production delay at Hamamatsu.  Delays in 
sensor procurement will delay the critical milestone of building and testing the 
first full stave. 

 
• Both collaborations are planning for the vendors to do the initial testing of 

sensors, a move the Committee commends. 
 
b)  Mechanical 
 

• CDF and D0 do not yet have assembly fixtures in hand and D0 is investigating the 
possibility of using CDF fixtures.  The Committee commends this simplifying 
approach and urges rapid convergence to a decision on this issue and start up of 
prototype assembly. 

 
c)  Design Issues and Pending Studies 
 

• The design of cooling tubes is not advanced and basic questions remain 
unanswered.  The Committee notes the need for rapid convergence on this issue.  
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Design options that require long-term studies, such as of the aging properties of 
potential materials, appear to be inconsistent with this requirement. 

 
• The TRC made special mention of the CDF radiation incident and the need to 

reevaluate electronics designs for protection against current or voltage spikes.  
The Committee takes this issue very seriously and would have appreciated reports 
from the collaborations.  Detailed responses to the TRC concerns should be 
presented to the upcoming joint review. 

 
• It is not clear that the collaborations have yet conducted sufficient radiation 

damage studies on all of the components that will be in the radiation field.  The 
collaborations should present to the joint review any test results and plans for 
further studies. 

 
d)  Milestones 
 

• Both collaborations provided detailed milestone charts as requested.  The 
milestones are hard to compare and the collaborations should provide at least a 
concordance, if not a common format, for the review committees. 

 
• The Committee joins with the TRC and the DRC in emphasizing the great 

importance of achieving the first prototype test involving a full stave and readout. 
The Committee is very pleased to see that CDF is close to this milestone and that 
they have given it prominence in their planning.  The Committee recommends full 
effort be applied to reach this milestone before the Lehman review.  D0 is in the 
process of adding a similar milestone.  Full stave testing should address diverse 
issues including readout, cooling, assembly techniques, and radiation damage. 

 
• A timely start of stave production is a key milestone. 

 
• System integration before installation was emphasized by both the TRC and the 

DRC and this Committee concurs in that emphasis. 
 
e)  Schedule 
 

• The DRC emphasized the tightness of the schedule, and noted that the plan lacked 
sufficient contingency.  They also called attention to specific issues such as the 
lack of an adequate installation plan and schedule, and the need to plan for a 
period in 2003-2004 when SiDet facilities will be at saturation.  The importance 
of adhering to schedule cannot be overemphasized.   

 
3.  Descoping Issues 
 
 The silicon detectors dominate the cost and schedule for both the CDF and D0 
upgrade projects and as such have been the focus of considerable scrutiny by both 
collaborations, this Committee, the TRC, and the DRC over the last year and a half.  
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During this time the detector designs have been simplified and streamlined.  Significant 
design options have been evaluated in terms of the “Higgs metric” in which the figure of 
merit is the square of the b-vertex tagging efficiency.  At this stage the Committee and 
the collaborations recognize that the remaining possibility for further streamlining is to 
descope by omitting Layer 4.  The collaborations have provided the Committee with 
quantitative evaluations of the impact of such a descope.  As there are both costs (to 
physics) and benefits (to schedule and budget) in such a descope, the Committee has 
examined the tradeoffs carefully.   
 
 The collaborations' evaluation of the physics cost reach qualitatively and 
quantitatively similar conclusions.  Despite some slight differences in the simulation 
inputs, the collaborations find that the omission of Layer 4 from an otherwise fully 
functioning detector will reduce the double b-tag efficiency by 8% (CDF) or 10% (D0).  
This is equivalent to a loss of three to four months of Run IIb operation.  With 
inefficiencies in the central tracker the losses can worsen to 12% (D0 - scattered 
inefficiencies) or 26% (CDF - total loss of inner COT layers), or even in the worst case, 
38% (D0 - no CFT information at all).  The Committee concludes, therefore, that the 
contribution of Layer 4 is significant enough that under optimistic assumptions it will 
affect the Higgs metric by at least 10% and that in plausible high occupancy scenarios the 
impact could exceed 20%.   
 
 As pointed out by both collaborations, omission of Layer 4 would also bring with 
it other costs that are less quantifiable, such as the loss of redundancy and “robustness” in 
the tracking systems.  These qualities may be important in the later parts of Run IIb. 
 
 On the other hand, the Committee notes that omission of Layer 4 would bring 
quantifiable benefits in the form of schedule and budget relief.  CDF estimates the 
construction time saved by not building the staves for Layer 4 is three to four months, 
and both collaborations' budgets indicate that the financial savings would be about $1M if 
the decision to descope were made now.  If the decision were made late in the 
construction period, the money would have been mostly spent, but some schedule relief 
could still be obtained. 
 
 The Committee finds the physics consequences severe enough to make the 
descoping of either silicon detector at this time inadvisable.  The collaborations are 
encouraged to make every effort to adhere to schedule and budget constraints so that 
descoping can be avoided. 
 
4.  Conclusions and Recommendations 
 
 While there are still outstanding issues, as noted above and addressed below in the 
recommendations, the Committee recognizes the urgent schedule pressures and 
recommends proceeding to the baseline review.  The Committee sees the upcoming joint 
review of the TRC and the DRC as a critical milestone for the collaborations to target.   
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 The Committee reiterates its endorsement of the recommendations of the TRC 
and DRC.  In the recommendations below we call out specific items that should be 
addressed in preparation for the joint review. 
 
 
Recommendations for both collaborations: 
 

1. Move expeditiously towards prototype stave testing.   
 
2. Plan and perform appropriate radiation tests on electrically working prototype 

staves and/or individual components. 
  

3. Address the issue of short-pulse radiation damage as recently observed by CDF, 
and modify designs to reduce or eliminate susceptibility.  

 
4. Develop detailed plans and schedule for full system testing prior to installation. 

 
5. Develop detailed plans and schedule for installation so that the shutdown time can 

be minimized. 
 
 
(C)  Non-Silicon Upgrades 
 
1.  CDF Electromagnetic Calorimeter Timing Upgrade 
 
 CDF proposes to provide timing measurements for their electromagnetic 
calorimeter.  This would allow rejection of cosmic rays that might otherwise fake 
energetic photons.  The Committee accepts the justification that this would reduce 
potential background in searches for exotic particles and recommends approval of this 
upgrade.  It is the view of the Committee, however, that it should be given lower priority 
than the other proposed upgrades.  The Committee also notes that the cost of this upgrade 
to the Laboratory is small because substantial contributions are expected from other 
sources. 
 
 CDF has decided to base this upgrade on inductive pickup off the existing anode 
output.  This decision obviates the need to dismount, modify, and remount the bases.  The 
Committee supports this decision and encourages that the planned prototype 
measurements of this technique be completed, if possible, prior to the upcoming joint 
TRC/DRC review in order to reduce the level of contingency needed for this upgrade. 
 
2.  Trigger and Data Acquisition Upgrades 
 
 Run IIb will provide CDF and D0 with increased luminosity that will result in 
increased trigger rates.  It will also bring increased detector occupancy from increased 
multiple interactions per beam crossing which will cause further increase in trigger rates. 
Upgrades of trigger capabilities and/or data acquisition bandwidth will be required to 
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cope with the increased trigger rates.  In addition, due to constrained resources, the 
experiments will need to tighten their trigger menus in order to select the highest priority 
physics from the wealth of interesting physics accessible in Run IIb. 
 
 CDF and D0 have proposed a set of upgrades to provide increased trigger and 
data acquisition capabilities for Run IIb.  The specific upgrade proposals of each 
experiment are appropriate to the existing trigger and data acquisition architecture of the 
experiment. For instance, D0 upgrades are primarily trigger upgrades, focusing 
particularly on their Level-1 trigger; whereas CDF upgrades center somewhat more on 
upgrades of data acquisition bandwidth, and on the Level-2 and Level-3 triggers. 
 
 The Committee agrees with the collaborations that the physics of Run IIb 
demands upgrades in each of the areas proposed.  The Committee was not able to provide 
a detailed review of all the proposed technical solutions, cost estimates, and schedules.  It 
relies upon the upcoming joint TRC/DRC Review organized by the Laboratory to provide 
this scrutiny.  The subsequent sections contain comments and suggestions relating to 
some of the proposed trigger and data acquisition upgrades.  A table summarizes the 
status of planning for each of the proposed upgrades and some suggested actions related 
to the upgrades. 
 
a)  D0 Level-1 Calorimeter Trigger 
 
 The Committee believes that the D0 Level-1 Calorimeter Trigger is ready to 
proceed to baseline review.  The D0 Level-1 Calorimeter-Track Matching trigger is 
discussed below. 
 
b)  Level-1 Track Trigger Upgrades 
 
 Both CDF and D0 propose upgrades of their Level-1 charged-track triggers, 
which are referred to as XFT and L1CTT, respectively.  These upgrades are intended to 
reduce the number of fake (trigger) tracks arising from increased occupancy, particularly 
when multiple interactions per crossing occur.  
 
 The Committee is concerned that understanding of requirements upon Level-1 
tracking triggers in the hostile environment of multiple interactions is not yet sufficient. 
The impact of Level-1 tracking triggers on physics sensitivity is complicated because 
these triggers are components of more complex Level-1 triggers, and because their 
outputs play a role in Level-2 triggers.  Furthermore, projected detector occupancies are 
so much higher than current occupancies that uncertainties in simulation and 
extrapolation are significant.  On one hand, the collaborations have not yet adequately 
justified their proposed Level-1 tracking trigger upgrades in terms of the Higgs sensitivity 
metric requested by the Committee.  On the other hand, the upgrades, as proposed, may 
not be adequate.  These comments also apply to the D0 Level-1 Calorimeter-Track Match 
upgrade because of its close relation to the Level-1 tracking trigger.  Further study of 
Level-1 tracking triggers is required. 
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 In order to evaluate what upgrades to the Level-1 tracking triggers are required to 
cope with increased occupancy, it is necessary to understand what requirements are 
placed upon Level-1 tracking triggers by the principal physics goals of Run IIb, such as 
the Higgs search. 
 

• What are the quantitative requirements on efficiency, fake rate, and pT and φ 
resolutions?  These requirements should be quantitatively justified in terms of 
Higgs sensitivity.  They should include requirements derived from the 
requirements of Level-2 silicon triggers for tracks found by Level-1. 

 
• Do the proposed Level-1 tracking trigger upgrades satisfy these requirements?  

Can alternative trigger criteria (e.g., higher track pT threshold, higher lepton pT 
threshold, tighter spatial match, shower-shape cuts) be used to satisfy the trigger 
requirements? 

 
• How does the performance of the existing tracking triggers and the proposed 

tracking triggers compare to the requirements, as a function of the number of 
multiple interactions per crossing?  How well do simulated occupancies compare 
with data?  

 
 Answers to these questions should be prepared for the upcoming joint TRC/DRC 
review.  If this work cannot be completed in time for the review, then a conservative 
technical solution that is guaranteed to meet requirements should be specified as the 
baseline.  Meanwhile, studies should be continued until an appropriate technical solution 
is validated and subsequently launched. 
 
c)  CDF DAQ Bandwidth Upgrades 
 
 Three proposed CDF upgrades are related to upgrading the rate capability of the 
data acquisition and Level-3 trigger: the upgrade of the Event Builder Switch, TDC 
replacement, and the Level-3 Trigger PC Farm Upgrade.  With present hardware, data 
acquisition bandwidth will be limited to ~300 Hz.  CDF proposes to increase this 
bandwidth to 1 kHz. 
 
 CDF presented a sample Level-1 trigger menu that totals to a rate of 676 Hz at 
5×1032.  This was based on linearly extrapolating measurements made during Run I to the 
much higher luminosities of Run II.  In light of the uncertainties inherent in such an 
extrapolation, the Committee feels that a more thorough assessment of the trigger rate 
and the bandwidth goal should be made before technical plans are finalized.  The 
Committee suggests a study that compares three or four choices for the total bandwidth in 
the range between 300 Hz and 1.5 kHz.  For each case an optimal trigger configuration 
should be constructed, and quantitative comparison of the resulting Higgs sensitivities 
will establish the bandwidth goal that satisfies the requirements of necessity and 
adequacy. 
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 A new DAQ bandwidth (Level-2 rate) goal should be justified prior to the 
upcoming joint TRC/DRC review.  The scope of the Event Builder Switch upgrade and 
Level-3 PC Farm upgrade should be consistent with this goal. 
 
d)  Online Computing and Level-3 Farm Upgrades 
 
 The sustained operation of the online computing and Level-3 farm systems of 
both experiments will require a program of ongoing maintenance as well as upgrades in 
the capabilities of the systems related to higher luminosity.  Ongoing maintenance 
requires such items as software licensing, equipment repair and replacement (including 
obsolete equipment), and system administration.  It includes periodic replacement of 
processors.  New processors are also needed to provide increased processing capabilities 
for Level-2 and Level-3 triggers.  Some portion, or perhaps all, of required increases in 
processing capabilities can be provided via periodic replacement.  Consequently, the 
upgrades of the CDF Online Data Acquisition Computing, the CDF Level-3 PC Farm, the 
D0 Online Computing, and the CDF Level-2 Trigger Decision Crate, include the costs 
both of routine operations and of expanded capabilities.  The Laboratory should decide 
what portion of each of these proposed upgrades is to be attributed to operations budgets 
and what portion is to be included in the Run IIb upgrade budget.  This guidance should 
be provided in time for the collaborations to develop feasible baseline plans for the 
upcoming joint TRC/DRC Review. 
 
e)  D0 Level-2 Silicon Tracking Trigger Upgrade 
 
 D0 has recently completed a study of whether to include five silicon layers or six 
in their Level-2 Silicon Tracking Trigger (STT).  This study led to the determination that 
five layers are adequate.  The Committee concurs with this decision.  The use of five 
layers, instead of six, results in a cost savings of approximately $300K.  A previous study 
indicated the need for more than the four layers used in Run IIa. 
 
f)  Summary for Non-Silicon Upgrades 
 
 The findings, comments, and conclusions of the Committee regarding the 
proposed non-silicon upgrades of CDF and D0 are each summarized in two tables.  One 
table summarizes the current status of technical choices, justification, definition of scope, 
prior reviews, etc., for each proposed upgrade.  The other table summarizes actions to be 
taken for each upgrade.  Notes are provided to help with interpretation of the table.  
These tables are intended to help the collaborations to prepare for the upcoming 
TRC/DRC and Lehman reviews. 
 
A few further notes are provided here: 
 
• Documentation for baseline review: 
 
 In preparation for the upcoming joint TRC/DRC Review, the collaborations 
should complete all documentation of proposed technical solutions that will be required 
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for baselining.  The Committee believes that the existing D0 Trigger TDR provides the 
necessary documentation for the D0 upgrades, although some sections of the TDR need 
to be updated to reflect recent progress.  The existing CDF IIb Detector Technical Design 
Report does not provide adequate technical description of many of the proposed CDF 
upgrades and options. 
 
• Remaining technical decisions: 
 
 The table of actions designates a small number of CDF upgrade projects that 
require selection of a technical solution.  CDF should designate a decision date for the 
selection of the technical solution for each of these upgrades. 
 
• Project launches: 
 
 Several upgrade projects require further elucidation of the scope of the proposed 
upgrade relative to requirements.  Intensive engineering, fabrication, and procurement 
activities for these upgrade projects should not be launched until elucidation has been 
provided and the scope of the proposed upgrades is known to be appropriate.  Some 
upgrade projects also require selection of a technical solution before launching significant 
activities on these upgrades.  The collaborations should accomplish as much of the 
elucidation of scope, and as many technical selections, as possible before the upcoming 
reviews.  Those upgrade projects whose technical solutions and scope are fully justified 
at the time of the baseline review can be launched after the Run IIb Detector Upgrade 
Project is baselined.  Budgets for upgrades with open technical choices or with 
incomplete definition and justification of scope should be placed in a “trust fund” until 
the upgrade is ready for launch.  
 
 Upgrade projects that are expected to be ready for launch at the time of the 
baseline review are designated in the table of actions, with notes indicating what choices 
or elucidation is needed before launch.  Upgrade projects that are not ready for launch are 
also designated, with notes indicating the reason.  The collaborations should designate 
dates by which these upgrade projects must be ready for launch in order to ensure timely 
completion. 
 
 Note that, in speaking of launching upgrades at the time the overall detector 
upgrade project is baselined, the Committee is not recommending that production and 
procurements start immediately.  Procurements, particularly of commercial processors, 
should be done an appropriate moment relative to experimental need and to evolution of 
prices. 
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CDF STATUS Reviewed by TRC 
Reviewed by 

DRC 

Reviewed in 
prior PAC 
meetings 

Adequate 
definition of 

scope  

Adequate  
justification of 

scope 

Technical 
solution 
chosen 

Ready to 
develop 
feasible 
baseline 

 
Calorimeter Upgrades                

Central Preradiator Replacement Y Y Y Y Y Y Y  
Electromagnetic Calorimeter Timing N Y Y N4 Y6 N N13  

Data Acquisition & Trigger Upgrades                
Online DAQ Computing for Run IIb N N N Y Y Y Y  
Level 2 Trigger Decision Crate N N Y N2,4 N2 N N14  

Level-3 Trigger PC Farm Upgrade Y N Y Y2 N2 Y N13  
Upgrade of Event Builder Switch Y Y Y Y5 N5 Y N13  

Addition of Stereo Data to XFT N N Y Y1 N3 Y N11  

TDC Replacement N N N N4,5 N5 N N14  
 
 

CDF ACTIONS Ready to 
develop feasible 

baseline 

Choose final 
technical solution 
before baseline 

review 

Complete 
evaluation in order 
to develop feasible 

baseline before 
baseline review 

Specify an 
adequate solution 
to use to establish 

baseline in 
absence of final 

technical solution 

Joint TRC-DRC 
Review should pay 
special attention to 
scope definition of 
this project (note10) 

Launch project 
with baselining 

(note9) 

 
Calorimeter Upgrades              

Central Preradiator Replacement Y tech soln set eval done not needed std attn Y  

Electromagnetic Calorimeter Timing N13 Y Y4 not needed std attn Y7  
Data Acquisition & Trigger Upgrades              

Online DAQ Computing for Run IIb Y tech soln set eval done not needed std attn Y8  

Level 2 Trigger Decision Crate N14 N21 N22 Y Y2 N19  

Level-3 Trigger PC Farm Upgrade N13 tech soln set Y2 not needed Y2 Y18  

Upgrade of Event Builder Switch N13 tech soln set Y5 not needed std attn Y20,18  

Addition of Stereo Data to XFT N11 tech soln set Y11 Y12 Y Y20,18  

TDC Replacement N14 N21 N22 Y std attn N19  
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D0 STATUS Reviewed by TRC 
Reviewed by 

DRC 

Reviewed in 
prior PAC 
meetings 

Adequate 
definition of 

scope  

Adequate  
justification of 

scope 

Technical 
solution 
chosen 

Ready to 
develop 
feasible 
baseline  

Level 1 Trigger Upgrades                
Level 1 Tracking Trigger Y Y Y Y1 N3 Y N11  
Level 1 Calorimeter Trigger Y Y Y Y Y Y Y  
Level 1 Calorimeter-Track Matching Y N Y Y1 N3 Y N11  

Level 2 Trigger Upgrades                
Level 2 Beta Trigger Y N Y Y2 N2 Y N13  
Level 2 Silicon Track Trigger Y N Y Y Y Y Y  

Online Computing N N N Y2 N2 Y N13  
 
 

D0 ACTIONS Ready to develop 
feasible baseline 

Choose final 
technical solution 
before baseline 

review 

Complete evaluation 
in order to develop 
feasible baseline 
before baseline 

review 

Specify an adequate 
solution to use to 

establish baseline in 
absence of final 

technical solution 

Joint TRC-DRC 
Review should pay 
special attention to 
scope definition of 
this project (note10)  

Launch project 
with baselining 

(note9) 

Level 1 Trigger Upgrades             

Level 1 Tracking Trigger N11 tech soln set Y11 Y12 Y Y20,18 

Level 1 Calorimeter Trigger Y tech soln set eval done not needed std attn Y 

Level 1 Calorimeter-Track Matching N11 tech soln set Y11 Y12 Y Y20,18 

Level 2 Trigger Upgrades             

Level 2 Beta Trigger N13 tech soln set Y2 not needed Y2 Y18 

Level 2 Silicon Track Trigger Y tech soln set eval done not needed std attn Y 

Online Computing N13 tech soln set Y2 not needed Y2 Y8,16 
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Table Footnotes and Abbreviations 
 
Footnotes:  
 
 1. Scope may change when physics studies completed. 
 2. Required processing power needs justification. 
 3. Necessity and adequacy of scope needs physics justification. 
 4. Technical solution not chosen. 
 5. Required bandwidth needs justification. 
 6. Low priority. 
 7. If definition of scope completed for baseline review. 
 8. Refers only to Upgrade Project portion. 
 9. "baselining" refers to successful completion of Aug 2002 Lehman Review. 
 10. Attention should be paid to necessity and/or adequacy of defined solution and scope. 
 11. Complete evaluation if possible; otherwise, specify an adequate solution to use to establish 

baseline. 
 12. Specify an adequate solution to use to establish baseline if impossible to complete evaluation. 
 13. Complete evaluation for baseline review then develop feasible baseline for review. 
 14. Specify an adequate solution to use to establish baseline. 
 15. Requires update. 
 16. Launch L3 filter farm upgrade portion only after requirements presented and justified. 
 17. Level 3 filter farm portion. 
 18. Put funding in Trust Fund until requirements presented and justified. 
 19. Put funding in Trust Fund until requirements presented and justified and technical solution chosen. 
 20. Launch if physics justification provided for necessity and adequacy of scope. 
 21. It is not practical to choose technical solution before Aug 2002 Lehman Review. 
 22. Final technical solution not expected for baseline review. 
 
 
Abbreviations: 
 
"tech soln set" Final technical solution has already been chosen. 
 
"eval done" Evaluation of necessity and adequacy of chosen technical solution is complete. 
 
"not needed" Final technical solution has already been specified. 
 
"std attn" The joint TRC/DRC review does not need to pay special attention during its review of this 

upgrade.  The standard amount of attention will be adequate. 
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(D) Comments on the Run IIa and Run IIb Luminosity Programs and the Related Issue of 

Tevatron Bunch Spacing 
 
1.  Run IIa Progress and Plans 
 
 The Committee heard an update of progress and plans for accelerator operations in Run 
IIa.  The Committee was encouraged by the substantial luminosity increases since its April 
meeting, and by recent improvements to reduce the antiproton emittance in the Accumulator.  
These include a new dual lattice, and a core cooling upgrade installed during the recent 
shutdown.  The Committee commends the Beams Division for its aggressive response to the 
difficult Run IIa startup.  The team now includes over 100 physicists and engineers. 
 
 Many challenges remain to meet the ambitious luminosity goals of Run IIa.  The 
Committee heard plans for a sustained campaign, which will attack a number of accelerator 
performance issues in parallel.  As part of this strategy, additional modifications of the Recycler, 
the Main Injector, and the Tevatron are planned for this year.  The plan also includes integrating 
the Recycler into collider operations next year, with the goal of making antiproton recycling with 
electron cooling operational in 2004. 
 
2.  Run IIb Accelerator Upgrades 
 
 The Committee heard an update on the Run IIb accelerator upgrade project.  Substantial 
progress has been made on electron cooling, to the extent that, as mentioned above, 
commissioning may occur during Run IIa.  Progress has also been made on the antiproton target 
lithium lens, including a new collaboration with the University of Illinois.  Other Run IIb 
projects are being delayed due to the diversion of key personnel to Run IIa activities.  These 
delays jeopardize the Run IIb accelerator upgrades; this problem needs to be addressed as soon 
as possible. 
 
 In this regard, the Committee was encouraged by several recent examples of both 
Fermilab and outside physicists being recruited and integrated into Run IIa activities.  The 
Committee encourages the Laboratory management to continue these efforts, and to expand 
them, where appropriate, to Run IIb projects.  
 
3.  Operation with 132 ns Bunch Spacing 
 
 The Committee received and heard a report concerning Tevatron operation with a bunch 
spacing of 132 ns.  The Committee thanks David Finley and his panel for their report, which 
outlines a number of challenges of accelerator operation with a bunch spacing of 132 ns.  An 
attractive alternative scheme of luminosity leveling with a bunch spacing of 396 ns was 
presented.  If it works, the commissioning of the machine for Run IIb could be made simpler and 
faster. 
 
 The ultimate goal of Run II is to obtain the highest possible integrated luminosity under 
event pileup conditions that are acceptable to the experiments.  The Run IIb detectors have been 
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designed for a bunch spacing of 132 ns, and the decision on whether or not to operate in that 
mode does not need to taken immediately.  In the meantime, the Beams Division and the two 
collaborations are encouraged to establish whether luminosity leveling and 396 ns operation can 
provide conditions that are acceptable to the experiments and maximize the integrated luminosity 
for Run IIb.  Luminosity leveling should be tested during Run IIa. 
 
 
(E)  Run II Off-Line Computing 
 
 The Committee received the written report of the recent Run II Computing Review 
Committee and heard a summary presentation by Stephen Wolbers of the Computing Division 
(CD).  The Committee congratulates the collaborations and CD on the successful completion of 
the Run IIa off-line computing project and the establishment of effective and timely processing 
of current data.  The Committee notes the Review Committee’s conclusion that the experiments’ 
processing and storage needs can be met, at least initially, within the budgetary guidance of 
$2.5M per year per experiment.  Periodic reviews of off-line requirements by the Run II 
Computing Review Committee will be an important component of the Laboratory’s continuing 
project management. 
 




